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What We Know 
• Evergreen Point Bridge must be replaced

– Vulnerable to earthquakes and storms
– Reaching the ends of its design life
– Portage Bay Bridge also vulnerable to earthquakes

• 4 & 6-Lane Alternatives will have full evaluation in the Draft EIS

• Both Alternatives include seismic and roadway design standards, 
including shoulders and bike/pedestrian crossing

• 4-Lane Alternative draws 7% more person trips in 13% fewer 
vehicles than No Build Alternative

• 6-Lane Alternative draws 25% more person trips in 3% more 
vehicles than No Build Alternative
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Project Update:  What’s New? 

• CEVP Cost & Schedule updates
• Environmental analysis underway
• Concept and location for the Bridge Operations 

Facility
• Concept plan for construction of the bridges
• Transit study underway at 108th NE vicinity
• Technical Committee met twice; Advisory Committee 

met once
• Coordination with Sound Transit and other transit 

agencies
• Request to study “quiet pavement” 
• Public outreach has continued
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Schedule

*Subject to funding availability

2003 2004 20062005 2007

DEIS

2008

Community Outreach

Environmental Review/ Conceptual Design

FEISSelection of 
Preferred Alt.

2009 and beyond

Record of 
Decision

Advertise for 
Construction*

Design Preferred Alternative

Permitting/Right-of-Way/Utilities
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CEVP Results:  2003

Const. Schedule Cost Estimate
4-Lane 6-8 yrs. $1.5 - 1.8B
6-Lane 6-8 yrs. $2.1 - 2.5B

• Based on construction start in 2008
• Assumed full funding, such as RTID or other 

funds
• 6-Lane HOV ended at Montlake
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Four Lane

Scope: No Change 

Schedule/Cost:
• Cash flow constraints slow the 

project and increase the cost.

Six Lane

Scope:
• HOV lanes extended from Montlake to I-5
• Braided HOV direct access ramps to 

Montlake
• Eastbound auxiliary lane from I-405 to 

124th NE

Schedule/Cost:
• Cash flow constraints slow the project and 

increase cost.

• Cost increase of approximately $200 million
for extension of HOV lanes & auxiliary
lanes.

2004 CEVP – What’s Changed Since 2003?
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Finance Update
State – Nickel Package:  $52 Million Total Between 2003 and 2011

– 2003/05:  $17 M
– 2005/07:  $8 M

• Opportunity to move $13 M from 2009/11 biennium into 
2005/07 to keep design moving forward *

– 2007/09:  $14 M
– 2009/11:  $13 M (or move into 05/07?)

State – Additional:
– $500 M - $1 B

Regional:
– $1 B

Tolls:
– $700 M

* Allows design progress, but at reduced level than planned
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SR 520 Bridge Replacement & HOV Project
Evergreen Point Bridge…The clock is ticking …

2005

2010

2014

2004

2006

2008

• Nickel Funding Begins
• Alternatives Selected

• Draft EIS
• Preferred Selected
• Design Starts

• ROD
• Additional Design 

Funding Needed 

• Construction Starts

• Construction Completed

Factors that could 
reduce the 6 yrs:
• Earthquakes
• Wind Storms
• Delays in Funding
• Problems in Schedule

6 Year 
Flexibility

Completion of Last of Major Retrofits
Existing Evergreen Point Bridge Design 
Life

2020

Executive Committee:10/07/04



Executive Committee:  10/07/04 9

SR 520 Bridge Replacement & HOV Project
Evergreen Point Bridge…The clock is ticking …

2005

2010

2014

2004

2006

2008

• Nickel Funding
• Alternatives Selected

• Draft EIS
• Preferred Selected
• Design Starts At 

Level Below Planned

• ROD
• Additional Design 

Funding Needed 

• Construction Starts

• Construction Completed

Factors that could 
reduce the 6 yrs:
• Earthquakes
• Wind Storms
• Delays in Funding
• Problems in Schedule

6 Year 
Flexibility

Completion of Last of Major Retrofits
Existing Evergreen Point Bridge Design 
Life

2020

Red – Possible Delay in Schedule
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Temporary Bridges for
Construction

Julie Meredith & Lindsay Yamane
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CRITERIA TO EVALUATE 
TEMPORARY BRIDGE OPTIONS

FOOTPRINT
üWETLAND
üFISH
üPARKS

SCHEDULE
üTRAVELING PUBLIC
üFISH
üPARKS

SAFETY
üTRAVELING PUBLIC
üCONSTRUCTION STAFF
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Proposed 6-Lane: West Approach 
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Proposed Option – Step 1
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Proposed Option – Step 2
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Proposed Option – Step 3
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Proposed Option – Step 4
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Proposed 6-Lane: West Approach 
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Proposed 4-Lane: West Approach 
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Why did we choose the 
detour bridge?

Safety – separates traffic from construction
• Protects the traveling public
• Protects construction workers
• Keeps traffic flowing
Schedule – shortest construction schedule
• Fewest in-water work windows = less risk to schedule
Environmental Effects
• Fewer years of effects on trail use in Arboretum 

(Foster Island)
• Fewer effects to fish because less time in water
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6 lane Portage Bay

Proposed 6-Lane: Portage Bay 



Executive Committee:  10/07/04 21

Proposed 4-Lane: Portage Bay 
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Bridge Operations Facility
Julie Meredith
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Why do we need a 
Bridge Operations Facility?

• Unique marine 
maintenance needs

• Daily monitoring and 
routine maintenance

• Quick and timely 
response times

• Operations facility on 
current bridge will be 
removed
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Proposed Bridge Operations
Facility Location

• Located under the Evergreen Point Bridge East Approach

• Built into the bridge abutment

• Driveway access from Evergreen Point Road 
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Operations Facility for the
New Bridge

• Facility built into bridge abutment
and buried in slope

• Three levels for crew, shop and storage

• Dedicated duty station, 8 to 10 persons
(currently working 5:00 a.m. to 2:30 p.m.)

• Access from Evergreen Point Road

• Boat moorage
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Maintenance Equipment

Fueling Truck
(250 gallon fuel tank in truck bed)

Trailer mounted water pump

Other equipment:
• Generators, Welders, Air Compressors

Work Boats

50’ Work Boat and 16’ Run-About
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EIS Analysis Update 
Julie Meredith & Lorie Parker
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Westside Viewpoint Locations

Draft:  Report in Progress
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tt

Draft:  Report in Progress
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Eastside Viewpoint Locations

Draft:  Report in Progress
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Navigation

Draft:  Report in Progress
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Geology and Soils

Draft:  Report in Progress
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Affected Seattle Structures
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Affected Eastside Structures
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Affected Eastside Structures
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Recreation: Westside

Draft:  Report in Progress
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Recreation: Eastside

Draft:  Report in Progress
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Public Comment
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Next Steps 

Thank you for coming!

•Executive Committee Meetings

•Advisory Committee/Roundtable 
Meeting

•February Open Houses

•Draft EIS in June 2005


